

Week 1: User Authentication and Profile Management

1. User Authentication (Entrepreneur & Investor)

- * Implement sign-up, login, and password reset features for entrepreneurs and investors.

2. User Management (Admin Side)

- * Admin interface for managing users, viewing user details, and controlling access.

3. User Profile (User Side)

- * Allow entrepreneurs and investors to create and manage their profiles.

Week 2: Business Model Management and Connections

1. Business Model Add & List (Entrepreneur Side).

- * Functionality for entrepreneurs to add, edit, and list their business models.

2. Business Model Display (Investor Side)

- * Display business models to investors with relevant details.

3. Subscription Management

- * Implement subscription plans for entrepreneurs and investors (Premium access, additional features, etc.).

Week 4: Admin Dashboard, Revenue, and Chatbot

1. Admin Dashboard

- * Build an admin dashboard for managing all users, business models, and system settings.

2. Revenue Tracking

- * Implement revenue tracking for paid subscriptions, business model purchases, etc.

3. Chatbot Integration

- * Implement a chatbot to assist users (investors and entrepreneurs) with common queries.

Week 5: Hosting & CI/CD Pipeline

1. Project Hosting (AWS and Vercel)

* Deploy the project on AWS for backend hosting and Vercel for frontend hosting.

2. CI/CD Pipeline Integration

*Set up Continuous Integration and Continuous Deployment (CI/CD) pipeline for automated testing, deployment, and updates.

